

DASDF CCS Deployment Schedule

ID	Task Name	1997				1998				1999				
		Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
1	Pre-Installation Activities													
2	Requirements Analysis		3/3	<input type="checkbox"/>		6/1								
3	Integration Plan Approval		4/1	◆										
4	Test Facility Transition Planning		4/1	<input type="checkbox"/>		6/1								
5	COTS Procurement			6/2	<input type="checkbox"/>	7/1								
6	Test Plan Development			6/2	<input type="checkbox"/>	7/1								
7	Test Procedure Development			7/1	<input type="checkbox"/>	9/29								
8	Facility Preparation			8/1	<input type="checkbox"/>	11/28								
9	Tool Development			10/1	<input type="checkbox"/>	11/28								
10	Database and PSTOL Conversion			10/1	<input type="checkbox"/>	11/28								
11	Engineering Evaluation			11/3	<input type="checkbox"/>	11/28								
12	CCS Integration													
13	CCS Installation and Integration			11/28	◆									
14	Standalone Test			11/28		12/1								
15	CCS Testing and Transition													
16	Training			10/28	<input type="checkbox"/>	12/15								
17	System Test			12/1	<input type="checkbox"/>	1/30								
18	Maintenance			11/28										
19	Future Release Support			11/28										