

ESTIF CCS Deployment Schedule

ID	Task Name	1997				1998				1999				
		Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
1	Pre-Installation Activities													
2	Requirements Analysis				8/1				10/30					
3	Integration Plan Approval				9/1									
4	Test Facility Transition Planning				9/1				10/30					
5	COTS Procurement							10/30					11/28	
6	Test Plan Development							10/30					11/28	
7	Test Procedure Development							11/28					2/26	
8	Facility Preparation							12/30					5/15	
9	Tool Development							1/30					5/15	
10	Database and PSTOL Conversion							1/30					5/15	
11	Engineering Evaluation							4/15					5/15	
12	CCS Integration													
13	CCS Installation and Integration							5/15						
14	Standalone Test							5/15					5/18	
15	CCS Testing and Transition													
16	Training							4/15					6/2	
17	System Test							5/19					7/15	
18	Maintenance							5/15						
19	Future Release Support							5/15						