

FTS CCS Deployment Schedule

ID	Task Name	1997				1998				1999				
		Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
1	Pre-Installation Activities													
2	Requirements Analysis							8/3						10/28
3	Integration Plan Approval							9/1	◆					
4	Test Facility Transition Planning							9/1						11/2
5	COTS Procurement							11/2						12/1
6	Test Plan Development							11/2						12/1
7	Test Procedure Development							12/1						3/1
8	Facility Preparation							1/4						4/28
9	Tool Development							3/1						4/28
10	Database and PSTOL Conversion							3/1						4/28
11	Engineering Evaluation							4/1						4/28
12	CCS Integration													
13	CCS Installation and Integration							4/28	◆					
14	Standalone Test							4/28						4/29
15	CCS Testing and Transition													
16	Training							4/1						5/10
17	System Test							4/30						6/30
18	Maintenance							4/28						
19	Future Release Support							4/28						