



High Level CCS Deployment Schedule															
ID	Task Name	96		1997				1998				1999			
		Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
35	Testing and Transition											10/28	□	12/31	
36	FTS														
37	Pre-Installation Activities											12/1	□	4/27	
38	Integration Plan Approval											1/4	◆	4/28 ◆	
39	Release 2.3 Installation														
40	Testing and Transition											4/28	□	6/30	
41	Maintenance & Release Updates											11/28	□		