

NBB Lab CCS Deployment Schedule

NBB Lab CCS Deployment Schedule														
ID	Task Name	1997					1998				1999			
		Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
1	Pre-Installation Activities													
2	Requirements Analysis						2/2		4/30					
3	Integration Plan Approval						3/2	◆						
4	Test Facility Transition Planning						3/2		5/1					
5	COTS Procurement						5/4		6/2					
6	Test Plan Development						5/4		6/2					
7	Test Procedure Development						6/2		8/28					
8	Facility Preparation						7/1		10/28					
9	Tool Development						8/3		10/28					
10	Database and PSTOL Conversion						8/3		10/28					
11	Engineering Evaluation						10/1		10/28					
12	CCS Integration							◆						
13	CCS Installation and Integration						10/28	◆						
14	Standalone Test						10/28	—	10/29					
15	CCS Testing and Transition							◆						
16	Training						9/28		11/13					
17	System Test						11/2		12/31					
18	Maintenance						10/28							
19	Future Release Support						10/28							